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ESTIMATE RUN 07/07/2006

ESTIMATE SUMMARY 11:27:37

CONTID: C15053         ESTIMATE NO: 0012 FINL 2002

PCN: 15053-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 EAST: AURORA TO AGATE PERCENT TIME:

PROJECT NO: IM 0704-205                   

I-70 EAST:  AURORA TO AGATE

NAME OF ROAD: I-70

PROJECT COUNTIES: ELBERT

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 07/07/2006 DATE TIME STARTED 05/02/2005

P.O. BOX 505 DATE LET 03/03/2005 DATE WORK BEGAN 05/02/2005

 DATE AWARDED 03/10/2005 DATE TIME STOPPED 04/03/2006

 DATE CONTRACT EXECUTED 03/29/2005 DATE ACCEPTED 04/03/2006

SWINK CO 81077     719-384-5956 DATE NOTICE TO PROCEED 05/02/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,116,979.32 PARTICIPATING $ $ 5,000.52

AWARD PROJECT AMT: 955,736.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 14,336.05

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

175 WORK DAYS

WORK DAYS75

102.15%

-24,000.03

5,000.52

5,000.52

19,336.57

$

$

$

$

1,140,979.35

0.00

1,140,979.35

0.00

1,140,979.35

0.00

0.00

1,140,979.35

0.00

AMOUNT DUE 1,140,979.35 19,336.57

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 19,336.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 1

ADAMS, REGION 1

175.0
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PCN: 15053-BID    ESTIMATE RUN 07/07/2006

PROJECT: IM 0704-205                   ESTIMATE NO: 0012 11:27:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CONCRETE PAVEMENT 5,585.130 5,579.000

SY  6.130 205.36

33.50000 5,585.130 187,101.86

202-00210  
 

0010 MUCK EXCAVATION 612.000 612.000

CY  0.000 0.00

10.00000 612.000 6,120.00

203-00100  
 

0015 CONCRETE WASHOUT STRUCTURE 5.000 5.000

EACH 0.000 0.00

600.00000 5.000 3,000.00

208-00045  
 

0020 REPLACE CONCRETE PAVEMENT 5,585.130 5,579.000

SY  6.130 533.31

87.00000 5,585.130 485,906.31

210-03100  
 

0020 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

SY  0.000 0.00

6.56000 0.000 0.00

0025 AGGREGATE BASE COURSE (CLASS 6) 412.000 412.000

CY  0.000 0.00

38.00000 412.000 15,656.00

304-06007  
 

0030 RECONDITIONING 5,303.130 5,297.000

SY  6.130 30.65

5.00000 5,303.130 26,515.65

306-01000  
 

0035 PARTIAL DEPTH REPAIR OF CONCRETE PAVEMENT 829.000 829.000

SF  0.000 0.00

30.00000 829.000 24,870.00

412-05000  
 

0035 MATERIAL ALLOWANCE SIKAQUICK 2500 REPAIR MORTAR 0.000

SF  0.000 0.00

2.12000 0.000 0.00

0040 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

50,000.00000 1.000 50,000.00

626-00000  
 

0045 *FLAGGING 1,953.000 1,953.000

HOUR 0.000 0.00

20.00000 1,953.000 39,060.00

630-00000  
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PCN: 15053-BID    ESTIMATE RUN 07/07/2006

PROJECT: IM 0704-205                   ESTIMATE NO: 0012 11:27:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *TRAFFIC CONTROL INSPECTION 53.000 53.000

DAY 0.000 0.00

55.00000 53.000 2,915.00

630-00007  
 

0055 *TRAFFIC CONTROL MANAGEMENT 171.000 171.000

DAY 0.000 0.00

350.00000 171.000 59,850.00

630-00012  
 

0060 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000 4.500

EACH 0.500 25.00

50.00000 5.000 250.00

630-80341  
 

0065 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 29.000 26.100

EACH 2.900 333.50

115.00000 29.000 3,335.00

630-80342  
 

0070 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 21.600

EACH 2.400 276.00

115.00000 24.000 2,760.00

630-80343  
 

0075 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 276.000 248.400

SF  27.600 607.20

22.00000 276.000 6,072.00

630-80344  
 

0080 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.200 1,600.00

8,000.00000 2.000 16,000.00

630-80355  
 

0085 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.800

EACH 0.200 480.00

2,400.00000 2.000 4,800.00

630-80358  
 

0090 *DRUM CHANNELIZING DEVICE 125.000 112.500

EACH 12.500 562.50

45.00000 125.000 5,625.00

630-80360  
 

0095 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 9.000

EACH 1.000 65.00

65.00000 10.000 650.00

630-80363  
 

0100 *TRAFFIC CONE 200.000 180.000

EACH 20.000 220.00

11.00000 200.000 2,200.00

630-80380  
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PCN: 15053-BID    ESTIMATE RUN 07/07/2006

PROJECT: IM 0704-205                   ESTIMATE NO: 0012 11:27:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0110 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0115 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0120 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0125 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0250 BARRICADE (TYPE 3 M-A) (TEMPORARY) MCR 1 LINE ITEM 1 4.000 3.600

EACH 0.400 62.00

155.00000 4.000 620.00

630-80335  
 

0255 ADDED ITEM (LUMP SUM)/ COLD PATCH 1.000 1.000

L S 0.000 0.00

500.00000 1.000 500.00

900-00014  
 

0260 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) CMO
#5

126.000 126.000

SY  0.000 0.00

34.00000 126.000 4,284.00

202-00453  
 

0265 HOT POURED JOINT AND CRACK SEALANT CMO #5 0.180 0.180

TON 0.000 0.00

6,500.00000 0.180 1,170.00

408-01000  
 

0270 CONCRETE SEALER CMO #5 232.000 232.000

SY  0.000 0.00

12.00000 232.000 2,784.00

515-00400  
 

0275 CONCRETE SEALER (CALCIUM NITRITE) CMO #5 232.000 232.000

SY  0.000 0.00

21.00000 232.000 4,872.00

515-00410  
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PCN: 15053-BID    ESTIMATE RUN 07/07/2006

PROJECT: IM 0704-205                   ESTIMATE NO: 0012 11:27:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 BRIDGE EXPANSION DEVICE (0-4 INCH) CMO #5 152.000 152.000

LF  0.000 0.00

55.00000 152.000 8,360.00

518-01004  
 

0285 CONCRETE CLASS D (BRIDGE) CMO #5 14.010 14.010

CY  0.000 0.00

225.00000 14.010 3,152.25

601-03040  
 

0290 FLAGGING CMO #5 148.000 148.000

HOUR 0.000 0.00

20.00000 148.000 2,960.00

630-00000  
 

0295 TRAFFIC CONTROL INSPECTION CMO #5 6.000 6.000

DAY 0.000 0.00

55.00000 6.000 330.00

630-00007  
 

0300 TRAFFIC CONTROL MANAGEMENT CMO #5 19.000 19.000

DAY 0.000 0.00

350.00000 19.000 6,650.00

630-00012  
 

0305 TRAFFIC CONTROL CMO #5 1.000 1.000

L S 0.000 0.00

16,199.50000 1.000 16,199.50

630-10005  
 

0310 REMOVAL OF CONCRETE PAVEMENT CMO #6 296.000 296.000

SY  0.000 0.00

33.50000 296.000 9,916.00

202-00210  
 

0315 REPLACE CONCRETE PAVEMENT CMO #6 296.000 296.000

SY  0.000 0.00

87.00000 296.000 25,752.00

210-03100  
 

0320 AGGREGATE BASE COURSE (CLASS 6) CMO #6 296.000 296.000

CY  0.000 0.00

38.00000 296.000 11,248.00

304-06007  
 

0325 RECONDITIONING CMO #6 296.000 296.000

SY  0.000 0.00

5.00000 296.000 1,480.00

306-01000  
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PCN: 15053-BID    ESTIMATE RUN 07/07/2006

PROJECT: IM 0704-205                   ESTIMATE NO: 0012 11:27:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 MOBILIZATION CMO #6 0.000 1.000

L S 0.000 0.00

24,000.00000 1.000 24,000.00

626-00000  
 

CAT 0200 $5,000.52 1,066,964.57CURRENT AMT 1,042,964.57 $$

CAT NO0300 STRUCTURE F-20-BE 

0130 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 47.000 47.000

SY  0.000 0.00

34.00000 47.000 1,598.00

202-00454  
 

0135 HOT POURED JOINT AND CRACK SEALANT 0.120 0.120

TON 0.000 0.00

6,500.00000 0.120 780.00

408-01000  
 

0140 CONCRETE SEALER 54.000 54.000

SY  0.000 0.00

12.00000 54.000 648.00

515-00400  
 

0145 CONCRETE SEALER (CALCIUM NITRITE) 54.000 54.000

SY  0.000 0.00

21.00000 54.000 1,134.00

515-00410  
 

0145 MATERIAL ALLOWANCE CONCRETE SEALER (CALCIUM NITRITE) 0.000

SY  0.000 0.00

8.52500 0.000 0.00

0150 BRIDGE EXPANSION DEVICE (0-4 INCH) 76.600 76.600

LF  0.000 0.00

55.00000 76.600 4,213.00

518-01004  
 

0150 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

LF  0.000 0.00

18.00000 0.000 0.00

0155 CONCRETE CLASS D (BRIDGE) 5.870 5.870

CY  0.000 0.00

225.00000 5.870 1,320.75

601-03040  
 

CAT 0300 $0.00 9,693.75CURRENT AMT 9,693.75 $$

CAT NO0301 STRUCTURE F-20-BF 

0160 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 123.000 123.000

SY  0.000 0.00

34.00000 123.000 4,182.00

202-00454  
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PCN: 15053-BID    ESTIMATE RUN 07/07/2006

PROJECT: IM 0704-205                   ESTIMATE NO: 0012 11:27:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-20-BF 

0165 HOT POURED JOINT AND CRACK SEALANT 0.120 0.120

TON 0.000 0.00

6,500.00000 0.120 780.00

408-01000  
 

0170 CONCRETE SEALER 149.000 149.000

SY  0.000 0.00

12.00000 149.000 1,788.00

515-00400  
 

0175 CONCRETE SEALER (CALCIUM NITRITE) 149.000 149.000

SY  0.000 0.00

21.00000 149.000 3,129.00

515-00410  
 

0175 MATERIAL ALLOWANCE CONCRETE SEALER (CALCIUM NITRITE) 0.000

SY  0.000 0.00

8.52500 0.000 0.00

0180 BRIDGE EXPANSION DEVICE (0-4 INCH) 76.100 76.100

LF  0.000 0.00

55.00000 76.100 4,185.50

518-01004  
 

0180 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

LF  0.000 0.00

18.00000 0.000 0.00

0185 CONCRETE CLASS D (BRIDGE) 13.610 13.610

CY  0.000 0.00

225.00000 13.610 3,062.25

601-03040  
 

CAT 0301 $0.00 17,126.75CURRENT AMT 17,126.75 $$

CAT NO0302 STRUCTURE F-20-BQ 

0190 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 136.000 136.000

SY  0.000 0.00

34.00000 136.000 4,624.00

202-00454  
 

0195 HOT POURED JOINT AND CRACK SEALANT 0.110 0.110

TON 0.000 0.00

6,500.00000 0.110 715.00

408-01000  
 

0200 CONCRETE SEALER 167.000 167.000

SY  0.000 0.00

12.00000 167.000 2,004.00

515-00400  
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PCN: 15053-BID    ESTIMATE RUN 07/07/2006

PROJECT: IM 0704-205                   ESTIMATE NO: 0012 11:27:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE F-20-BQ 

0205 CONCRETE SEALER (CALCIUM NITRITE) 167.000 167.000

SY  0.000 0.00

21.00000 167.000 3,507.00

515-00410  
 

0205 MATERIAL ALLOWANCE CONCRETE SEALER (CALCIUM NITRITE) 0.000

SY  0.000 0.00

8.52500 0.000 0.00

0210 BRIDGE EXPANSION DEVICE (0-4 INCH) 76.200 76.200

LF  0.000 0.00

55.00000 76.200 4,191.00

518-01004  
 

0210 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

LF  0.000 0.00

18.00000 0.000 0.00

0215 CONCRETE CLASS D (BRIDGE) 15.080 15.080

CY  0.000 0.00

225.00000 15.080 3,393.00

601-03040  
 

CAT 0302 $0.00 18,434.00CURRENT AMT 18,434.00 $$

CAT NO0303 STRUCTURE F-20-BR 

0220 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 250.000 250.000

SY  0.000 0.00

34.00000 250.000 8,500.00

202-00454  
 

0225 HOT POURED JOINT AND CRACK SEALANT 0.110 0.110

TON 0.000 0.00

6,500.00000 0.110 715.00

408-01000  
 

0230 CONCRETE SEALER 275.000 275.000

SY  0.000 0.00

12.00000 275.000 3,300.00

515-00400  
 

0235 CONCRETE SEALER (CALCIUM NITRITE) 275.000 275.000

SY  0.000 0.00

21.00000 275.000 5,775.00

515-00410  
 

0235 MATERIAL ALLOWANCE CONCRETE SEALER (CALCIUM NITRITE) 0.000

SY  0.000 0.00

8.52500 0.000 0.00
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PCN: 15053-BID    ESTIMATE RUN 07/07/2006

PROJECT: IM 0704-205                   ESTIMATE NO: 0012 11:27:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE F-20-BR 

0240 BRIDGE EXPANSION DEVICE (0-4 INCH) 76.600 76.600

LF  0.000 0.00

55.00000 76.600 4,213.00

518-01004  
 

0240 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

LF  0.000 0.00

18.00000 0.000 0.00

0245 CONCRETE CLASS D (BRIDGE) 27.810 27.810

CY  0.000 0.00

225.00000 27.810 6,257.25

601-03040  
 

CAT 0303 $0.00 28,760.25CURRENT AMT 28,760.25 $$

PROJECT TOTAL 5,000.52 $ 1,140,979.32CURRENT AMT 1,116,979.32 $$


